




NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  November 6, 2012

INVOICE NUMBER  3

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,527,000.00              

B.  Percentage of performance complete 10.03%

C.  Value of completed performance $955,765.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 465,065.00                

F.  Amount of this invoice $490,700.00

Contract Administrator

Signature Title

November 6, 2012

Signature Date

Contract Administrator

Name Title

November 6, 2012

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Jose Baluyut

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  December 12, 2012

INVOICE NUMBER  4

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,527,000.00              

B.  Percentage of performance complete 13.22%

C.  Value of completed performance $1,259,565.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 955,765.00                

F.  Amount of this invoice $303,800.00

Contract Administrator

Signature Title

December 12, 2012

Signature Date

Contract Administrator

Name Title

December 12, 2012

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Jose Baluyut

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  January 23, 2013

INVOICE NUMBER  5

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,527,000.00              

B.  Percentage of performance complete 14.14%

C.  Value of completed performance $1,347,165.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 1,259,565.00              

F.  Amount of this invoice $87,600.00

Contract Administrator

Signature Title

January 23, 2013

Signature Date

Contract Administrator

Name Title

January 23, 2013

Signature Date

Quality Control Manager

Name Title

Romel Cocjin

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1





NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  March 21, 2013

INVOICE NUMBER  7

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,527,000.00              

B.  Percentage of performance complete 22.89%

C.  Value of completed performance $2,180,965.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 1,451,965.00              

F.  Amount of this invoice $729,000.00

Contract Administrator

Signature Title

March 21, 2013

Signature Date

Contract Administrator

Name Title

March 21, 2013

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Romel Cocjin

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  May 21, 2013

INVOICE NUMBER  8

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,557,473.39              

B.  Percentage of performance complete 23.02%

C.  Value of completed performance $2,200,065.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 2,180,965.00              

F.  Amount of this invoice $19,100.00

Contract Administrator

Signature Title

May 21, 2013

Signature Date

Contract Administrator

Name Title

May 21, 2013

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  June 5, 2013

INVOICE NUMBER  9

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,471,546.07              

B.  Percentage of performance complete 25.62%

C.  Value of completed performance $2,426,565.00

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 2,200,065.00              

F.  Amount of this invoice $226,500.00

Contract Administrator

Signature Title

June 5, 2013

Signature Date

Contract Administrator

Name Title

June 5, 2013

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  July 10, 2013

INVOICE NUMBER  10

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,471,546.07              

B.  Percentage of performance complete 28.46%

C.  Value of completed performance $2,695,155.25

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 2,426,565.00              

F.  Amount of this invoice $268,590.25

Contract Administrator

Signature Title

July 10, 2013

Signature Date

Contract Administrator

Name Title

July 10, 2013

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1





NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  September 4, 2013

INVOICE NUMBER  12

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,471,546.07              

B.  Percentage of performance complete 41.54%

C.  Value of completed performance $3,934,909.75

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 3,181,189.00              

F.  Amount of this invoice $753,720.75

Contract Administrator

Signature Title

September 4, 2013

Signature Date

Contract Administrator

Name Title

September 4, 2013

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  October 3, 2013

INVOICE NUMBER  13

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,471,546.07              

B.  Percentage of performance complete 55.15%

C.  Value of completed performance $5,223,509.75

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 3,934,909.75              

F.  Amount of this invoice $1,288,600.00

Contract Administrator

Signature Title

October 3, 2013

Signature Date

Contract Administrator

Name Title

October 3, 2013

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  November 4, 2013

INVOICE NUMBER  14

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,522,655.08              

B.  Percentage of performance complete 62.89%

C.  Value of completed performance $5,988,868.76

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 5,223,509.75              

F.  Amount of this invoice $765,359.01

Contract Administrator

Signature Title

November 4, 2013

Signature Date

Contract Administrator

Name Title

November 4, 2013

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  December 11, 2013

INVOICE NUMBER  15

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,522,655.08              

B.  Percentage of performance complete 67.70%

C.  Value of completed performance $6,446,965.51

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 5,988,868.76              

F.  Amount of this invoice $458,096.75

Contract Administrator

Signature Title

December 11, 2013

Signature Date

Contract Administrator

Name Title

December 11, 2013

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  March 13, 2014

INVOICE NUMBER  18

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,718,549.63              

B.  Percentage of performance complete 75.33%

C.  Value of completed performance $7,320,862.26

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 6,889,165.51              

F.  Amount of this invoice $431,696.75

Contract Administrator

Signature Title

March 13, 2014

Signature Date

Contract Administrator

Name Title

March 13, 2014

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  April 8, 2014

INVOICE NUMBER  19

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,718,549.63              

B.  Percentage of performance complete 78.89%

C.  Value of completed performance $7,666,662.26

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 7,320,862.26              

F.  Amount of this invoice $345,800.00

Contract Administrator

Signature Title

April 8, 2014

Signature Date

Contract Administrator

Name Title

April 8, 2014

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1





NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  June 9, 2014

INVOICE NUMBER  21

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00001 9,718,549.63              

B.  Percentage of performance complete 87.29%

C.  Value of completed performance $8,483,050.57

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 7,883,514.23              

F.  Amount of this invoice $599,536.34

Contract Administrator

Signature Title

June 9, 2014

Signature Date

Contract Administrator

Name Title

June 9, 2014

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  July 17, 2014

INVOICE NUMBER  22

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00005 9,718,549.63              

B.  Percentage of performance complete 90.48%

C.  Value of completed performance $8,793,710.57

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 8,483,050.57              

F.  Amount of this invoice $310,660.00

Contract Administrator

Signature Title

July 17, 2014

Signature Date

Contract Administrator

Name Title

July 17, 2014

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  August 7, 2014

INVOICE NUMBER  23

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00005 9,718,549.63              

B.  Percentage of performance complete 96.77%

C.  Value of completed performance $9,404,681.57

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 8,793,710.57              

F.  Amount of this invoice $610,971.00

Contract Administrator

Signature Title

August 7, 2014

Signature Date

Contract Administrator

Name Title

August 7, 2014

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  September 10, 2014

INVOICE NUMBER  24

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) NAVFAC MARIANAS - ANDERSEN 

AIR FORCE BASE - GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00005 9,718,549.63              

B.  Percentage of performance complete 98.49%

C.  Value of completed performance $9,571,598.53

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 9,404,681.57              

F.  Amount of this invoice $166,916.96

Contract Administrator

Signature Title

September 10, 2014

Signature Date

Contract Administrator

Name Title

September 10, 2014

Signature Date

Quality Control Manager

Name Title

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  November 4, 2014

INVOICE NUMBER  25

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) STRIKE CONVENTIONAL MUNITIONS 

MAINTENANCE FACILITY, AAFB, GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00005 9,718,549.63              

B.  Percentage of performance complete 99.89%

C.  Value of completed performance $9,708,049.63

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 9,571,598.53              

F.  Amount of this invoice $136,451.10

Contract Administrator

Signature Title

November 4, 2014

Signature Date

Contract Administrator

Name Title

November 4, 2014

Signature Date

Alt-Quality Control Manager

Name Title

Jose Baluyut

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and
(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1



NAVFAC 7300/30 (Dec 2009)

INVOICE DATE  March 18, 2015

INVOICE NUMBER  26

FROM:  

TO:  ROICC Andersen

1.  Below is a Statement of Performance under Contract N40192-10-D-2804-0009 at (Station) STRIKE CONVENTIONAL MUNITIONS 

MAINTENANCE FACILITY, AAFB, GUAM

The enclosure provides breakdown of this statement of performance.

A.  Total value of contract through change A00005 9,718,549.63              

B.  Percentage of performance complete 100.00%

C.  Value of completed performance $9,718,549.63

D.  Less:  Retention held from subcontractors and suppliers $0.00

E.  Less:  Total of prior invoices 9,708,049.63              

F.  Amount of this invoice $10,500.00

Contract Administrator

Signature Title

March 18, 2015

Signature Date

Contract Administrator

Name Title

March 18, 2015

Signature Date

Quality Control Manager

Name Title

Vicente Carandang Jr.

(The above certification applies to all contracts awarded on or after 01 April 1989.)

QUALITY CONTROL MANAGER'S CERTIFICATION

I hereby certify that the as-built drawings are current and the work for which payment is requested, including stored 

material, is in compliance with the contract requirements.

Ngoc Luu

NAVAL FACILITIES ENGINEERING COMMAND

CONTRACTOR'S INVOICE

P&S CONSTRUCTION INC., 1001 ARMY DRIVE, SUITE 203, BARRIGADA, GU 96913

CONTRACTOR'S CERTIFICATION

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)

I hereby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and 

conditions of the contract;

(2)  Payments to subcontractors and suppliers have been made from previous payments received under the 

contract, and timely payments will be made from the proceeds of the payment covered by this certification, in 

accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States Code;

(3)  This request for progress payments does not include any amounts which the prime contractor intends to 

withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 

subcontract; and

(4)  This certification is not to be construed as final acceptance of a subcontractor's performance.

1




